

The details pertaining to the Online Application for Extension of Registration of Project are submitted for kind perusal in the following checklist:

A.	Project Name	AJMER SQUARE
B.	Promoter Name	R.S.INFRASTRUCTURE
C.	Project Registration No.	RAJ/P/2018/824
D.	Project Type	Group Housing
E.	Project Registration valid till (as per Registration Certificate)	<b>25-07-2021</b>
F.	Project Registration valid till (as per 1 <sup>st</sup> Extension Certificate)	<b>25-07-2022</b> (Extension U/S 6)
G.	Extension Application No.	RAJ-RERA-APP-PE-2022-847 (09-05-2022)
H.	<b>Extension sought till</b>	<b>25-07-2023</b> (12 Months)
Sr.No.	Document description	Remarks
1.	First Approval Date of Building Plan	26-07-2018
2.	Permission/Approval of Building Plan Valid Till	30-06-2025 (In reference to point no. 3 of approval letter)
3.	Reason for Extension	Force majeure
4.	Explanatory Note regarding the stage of development works in the project and reasons for not completing the development works by the estimated finish date	One of the major factor to complete the project within the time is Covid-19 pandemic and we have not obtained extension w.r.t. Authority's order dated 13.05.2020, i.e., for Corona Extension.
5.	<b>Percentage of Cost Incurred</b> (In reference to their last filed QPR for the Quarter <b>JANUARY TO MARCH, 2022</b> )	
	As per Form R2	On construction – 31.3%
	As per Form R3	On Land – 58.02% & On Development – 53.27%
6.	Total Fee paid for 12 months Extension – ₹ 63,470.00	Verified by Accountant via comments at para 2/N.

Application is submitted for kind perusal and decision regarding **extension of registration upto 25-07-2023**.



**Rishabh Sharma**  
**AR (P)**