

TO WHOM SO EVER IT MAY CONSERN

ASHAPURNA BUILDCON LIMITED Company through its director Mr. Harshvardhan Singh regarding our project "ASHAPURNA NRI PHASE-V" situated at Khasra No. 99/6, 99/7, 99/9, 99/10, 101/1, 101/3, 101/4, 101/5, 104, 292/99 of Village-Bhakrasni Tehsil- Luni, District- Jodhpur, State Rajasthan declare that:-

Gantt Charts or Milestone Charts and Project Schedule		
S. No.	Milestone	Committed date of Achievement
1.	Main Gate	30/04/2024
2.	Plot Demarcation	30/04/2024
3.	Boundary Wall	31/08/2024
4.	Paint Work	31/12/2024
5.	All Work- Sewer Line, Water Supply Line & Rain Water Harvesting	30/06/2025
6.	Plantation	31/08/2025
7.	Park Development	31/12/2025
8.	Paver Road	30/06/2026
9.	Electrification	31/10/2026
10.	Water Storage Tank	30/06/2027
11.	Possession	10/11/2027

Date: 23/08/2023

Place: Jodhpur

For Ashapurna Buildcon Limited

For Ashapurna Buildcon Ltd.

Authorised Signatory

Authorized Signatory