## RAJASTHAN REAL ESTATE REGULATORY AUTHORITY, JAIPUR कार्यालय टिप्पणी

Project "RANGOLI AASHIYANA" is registered with the Authority bearing registration no. RAJ/P/2019/974 and the registration of the project was valid till 13-03-2024, as per the Extension Certificate (122-123/C). Promoter has applied for the extension of registration in reference to the Authority's order dated 22.05.2020, i.e., upto 13-03-2025 (12 months) vide online application no. RAJ-RERA-APP-PE-2024-1232 on 05-02-2024, application attached on page no. 124-126/C

In reference to the directions at para 8/N of online extension note sheet, notices (127-128/C) sent to the promoter and 310 allottees via speed post. Out of which total 39 objections have been recived via Email & Speed post.

According to the QPR submitted for the October to December, 2023 quarter, the project's physical development is 75.95% complete, with a total cost incurred of approximately 77.10%, as per the uploaded Form R2 & R3. Details of complaint filed againt the promoter is as follows:

S.No.	Complaint	Complainan t Name	Respondent Name	Date of filling	Status
1.	2023-6658	SHIV KUMAR NYATI	RANGOLI AASHIYANA	29-08- 2023	Pending

Date of the hearing is scheduled for 16.04.2024 at 11.30 AM. Therefore, the file is hereby submitted for kind perusal and further orders on the extension application after the hearing.

> Rishabh Sharma AR (P)

Registrar Sir

HO

37

256

39

RAJASTHAN REAL ESTATE REGULATORY AUTHORITY, JAIPUR कार्यालय टिप्पणी According to the OPR submitted for the October to December,