





## APPLICATION FOR EXTENSION OF REGISTRATION OF PROJECT - FORM E

Additional information (If any)

Max 200 words.

### Any other document(s) you wish to upload in support of application

Name of the document	EXPLANATORY NOTE	Document Upload	<input type="button" value="Choose File"/> No file chosen 	<input type="button" value="Remove"/>
Name of the document	PHASING PLAN	Document Upload	<input type="button" value="Choose File"/> No file chosen 	<input type="button" value="Remove"/>
Name of the document	CUSTOMER DETAILS	Document Upload	<input type="button" value="Choose File"/> No file chosen 	<input type="button" value="Remove"/>
Name of the document	PARTIAL CC	Document Upload	<input type="button" value="Choose File"/> No file chosen 	<input type="button" value="Remove"/>

### Declaration cum Undertaking for Extension of Registration

- ☒ I/ we do hereby solemnly declare and undertake:  
That the project shall be completed by the extended project finish date, i.e., 31-07-2022 and that the desired extension of registration of the project (if granted) shall not affect/ damage the rights and interests of the allottee(s) under the agreement for sale. Nor will it exonerate the promoter from his obligations to the allottee(s) under the Real Estate (Regulation and Development) Act, 2016 and rules & regulations made thereunder. If, however, due to this extension, any damages or losses are suffered by any allottee(s), any rights and interests of any allottee(s) are affected or any dispute arises, promoter of the project shall be solely responsible and liable to compensate for the same and to resolve the dispute and shall also be liable for all the legal and financial consequences of delay in handing over the possession vis-à-vis what is previously agreed with the allottee(s).

### Declaration cum Undertaking for extension of validity of approved building plan

- ☒ I/ we do hereby solemnly declare and undertake:  
That as per approval given by the competent authority, building plans of the project are valid only upto 30-06-2020; and, therefore, I/ we will obtain from the competent authority the extension of validity of approved building plans upto/ beyond 31-07-2022 and submit a copy thereof to RERA within 6 months from the date of grant of extension of registration, failing which the extension of registration granted by RERA shall stand withdrawn and I/ we shall be liable for the consequences under the provisions of the Real Estate (Regulation and Development) Act, 2016 and rules & regulations made thereunder.

Has any partial CC/OC been obtained for the project?

☒ Yes ☐ No

Actual Phase Area (In sq. meters) on which fee is payable\*

2049

Total Fee to be paid (Rs.)

30735

Extension fee (Rs.)

10245

+

Standard fee (Rs.)

20490

+

Penalty (Rs.)

0

Activate Windows

Go to Settings to activate Windows

Go Back