

The details pertaining to the Online Application for Extension of Registration of Project are submitted for kind perusal in the following checklist:

A.	Project Name	AAMOR
B.	Promoter Name	AASHISH INFRAPROJECTS LLP
C.	Project Registration No.	RAJ/P/2018/685
D.	Project Type	Group Housing
E.	Project Registration valid till (as per Registration Certificate)	30-06-2022
F.	Project Registration valid till (as per 1 st Extension Certificate)	30-06-2023 (Force Majeure)
G.	Extension Application No.	RAJ-RERA-APP-PE-2023-1105 (05-06-2023)
H.	Extension sought till	31-12-2023 (6 Months)
Sr.No.	Document description	Remarks
1.	First Approval Date of Building Plan	02-04-2018
2.	Permission/Approval of Building Plan Valid Till	30-09-2021 (As per point no. 1 of approval letter)
3.	Reason for Extension	Other than force majeure
4.	Explanatory Note regarding exceptional and compelling circumstances and reasons due to which the project could not be completed even with in the extended period of one year (Force Majeure)	OUR PROJECT IS ALMOST COMPLETED AND WE SHALL OBTAINED COMPLETION CERTIFICATE WITHIN 4 MONTHS AND SHALL SUBMIT TO THE AUTHORITY AS SOON AS POSSIBLE.
5.	Percentage of Cost Incurred (In reference to their last filed QPR for the Quarter January to March, 2023)	
	As per Form R2	On construction – 92.24%
	As per Form R3	On Land – Infinity% & On Development – Infinity%
6.	Total Fee payable for Extension – ₹ 41,920.00	Accountant has verified the fee at para 2/N.

Application is submitted for kind perusal and approval regarding **extension of registration under section 6, i.e., upto 03-08-2024 (12 Months).**



Rishabh Sharma
AR (P)