

The details pertaining to the Online Application for Extension of Registration of Project are submitted for kind perusal in the following checklist:

A.	Project Name	GOVINDAM TOWER
B.	Promoter Name	BRIJHARI HOMES LLP
C.	Project Registration No.	RAJ/P/2020/1208
D.	Project Type	Group housing
E.	Project Registration valid till (as per Registration Certificate)	25-04-2025
F.	Extension Application No.	RAJ-RERA-APP-PE-2025-1463 (25-03-2025)
G.	Extension sought till	25-04-2026 (12 Months)
Sr.No.	Document description	Remarks
1.	Reason for Extension	Other than force majeure
2.	Explanatory Note regarding the stage of development works in the project and reasons for not completing the development works by the estimated finish date	Project is delayed majorly due to impact of COVID pandemic in the year 2020 & 2021.
3.	Percentage of Cost Incurred (In reference to their last filed QPR for the Quarter October to December, 2024)	
	As per Form R2	On construction – 85.23%
	As per Form R3	On Land – 100% & On Development – 88.43%
4.	Total Fee paid for Extension – ₹ 1,46,380.00	Verified by Accountant via comments at para 1/N.

Application is submitted for kind perusal and approval regarding **extension of registration under section 6, i.e., upto 25-04-2026 (12 Months)**.