

The details pertaining to the Online Application for Extension of Registration of Project are submitted for kind perusal in the following checklist:

A.	Project Name	SWARN BHOOMI UDAY GAJRAJ
B.	Promoter Name	UDAI GAJRAJ REAL ESTATE LLP
C.	Project Registration No.	RAJ/P/2024/3296
D.	Project Type	Plotted
E.	Project Registration valid till (as per Registration Certificate)	31-12-2024
F.	Extension Application No.	RAJ-RERA-APP-PE-2025-1517 (06-05-2025)
G.	Extension sought till	31-12-2025 (12 Months)
Sr.No.	Document description	Remarks
1.	Reason for Extension	Other than force majeure
2.	Explanatory Note regarding the stage of development works in the project and reasons for not completing the development works by the estimated finish date	We have completed most of the development work and only few works are left due to some unavoidable reasons.
3.	Percentage of Cost Incurred (In reference to their last filed QPR for the Quarter October to December, 2024)	
	As per Form R2	On construction – Nan%
	As per Form R3	On Land – 0% On Development – 0%
4.	Total Fee paid for Extension – ₹ 4,71,000.00	Verified by Accountant via comments at para 1/N.

Application is submitted for kind perusal and approval regarding **extension of registration under section 6, i.e., upto 31-12-2025 (12 Months).**