The details pertaining to the Online Application for Extension of Registration of Project are submitted for kind perusal in the following checklist:

registration of Froject are submitted for kind perusar in the following checklist.		
Project Name		RANGOLI AASHIYANA
. Promoter Name		RANGOLI AASHIYANA
C. Project Registration No.		RAJ/P/2019/974
D. Project Type		Group Housing
Project Registration valid till (as per Registration Certificate)		13-03-2022
Project Registration valid till (as per Extension Certificate)		13-03-2023
Extension Application No.		RAJ-RERA-APP-PE-2023-1038 (10-02-2023)
Extension sought till		13-03-2024 (12 Months)
Document description	1	Remarks
First Approval Date of Building Plan		08-04-2019
Permission/Approval of Building Plan Valid Till 2.		08-04-2023
		(Validity of building plans is considered for 36 months in reference to UDH notification dated 20.01.2020 and further extension with reference UDH notification dated 15.05.2020)
Reason for Extension		Other than Force Majeure
Explanatory note related to exceptional and compelling circumstances that why the project not even completed within the extended time period		Uploaded
Percentage of Cost Incurred		
(In reference to their last filed QPR for the As per Form R2		e Quarter OCTOBER TO DECEMBER, 2022)
		On construction – 62.27%
As per Form R3		On Land – 44.03% &
		On Development – 67.39%
Total Fee paid for Extension – ₹ 1,28,560.00	Verified by Accountant via comments at para 2/N.	
	Project Name Project Registration No. Project Type Project Registration valid till (as per Registration Certificate) Project Registration Valid till (as per Extension Certificate) Extension Application No. Extension sought till Document description First Approval Date of Building Permission/Approval of Build Valid Till Reason for Extension Explanatory note related to extended time period Percentage of Cost Incurred (In reference to their last filed of As per Form R2 As per Form R3 Total Fee paid for Extension —	Project Name Promoter Name Project Registration No. Project Type Project Registration valid till (as per Registration Certificate) Project Registration Valid till (as per Extension Certificate) Extension Application No. Extension sought till Document description First Approval Date of Building Plan Permission/Approval of Building Plan Valid Till Reason for Extension Explanatory note related to exceptional and compelling circumstances that why the project not even completed within the extended time period Percentage of Cost Incurred (In reference to their last filed QPR for the As per Form R2 As per Form R3

Application is submitted for kind perusal and decision regarding **extension of registration upto 13-03-2024 (12 Months).**

Rishabh Sharma AR (P)