



BRIJ HARI HOMES LLP
(BUILDER & DEVELOPERS)

Office: F-118, Janpath, Shyam Nagar, Ajmer Road, Jaipur (Raj.)
Ph.: 0141 2292011 | E-mail: brijharihomesllp@gmail.com

To,
The Rajasthan Real Estate Regulatory Authority
3RD Floor, RSIC Building, Udyog Bhavan, C-Scheme,
Jaipur, Rajasthan-302005

Subject: Request for 1 Year Extension of Project Completion Deadline.

Respected Sir,

I hope this letter finds you well. I am writing to formally request an extension of the completion deadline for the **"GOVINDAM TOWER"** under RERA Registration No. **RAJ/P/2020/1208**.

Due to unforeseen circumstances, such as COVID, weather conditions (heavy rain), Labor issues, supply chain issues, unexpected technical difficulties, we have been unable to meet the original timeline set for the project. We are committed to delivering a high-quality result, and to ensure the project meets all standards and requirements, we believe an extension is necessary.

We respectfully request an extension of 1 Year to the project's completion date, with the new deadline being April 2026. This additional time will allow us to address the remaining tasks and ensure that all aspects of the project are completed to the highest standards.

We sincerely apologize for any inconvenience this may cause and are more than willing to discuss any concerns or provide additional information regarding the progress of the project. Your understanding and consideration of this request are greatly appreciated.

Thank you for your attention to this matter. I look forward to your response.

Kind regards,

FOR BRIJHARI HOMES LLP

PARTNER

NISHANT AGARWAL

PARTNER

BRIJHARI HOMES LLP

DATE : 19.03.2025

