
 The details pertaining to the Online Application for Extension of 
Registration of Project are submitted for kind perusal in the following checklist:  

A.  Project Name MERIDIAN HEIGHTS 

B.  Promoter Name PRANAY INFRA BUILD P L 

C.  Project Registration No. RAJ/P/2017/164 

D.  Project Type Group Housing 

E.  
Project Registration valid till 
(as per Registration Certificate) 

19-11-2019 

F.  
Project Registration valid till 
(as per 1st Extension Certificate) 

19-11-2020        (Other than Force Majeure) 

G.  
Project Registration valid till 
(as per 2nd Extension Certificate) 

19-11-2021        (Force Majeure) 

H.  
Project Registration valid till 
(as per 3rd Extension Certificate) 

19-11-2022        (Other than Force Majeure) 

I.  Extension Application No. RAJ-RERA-APP-PE-2022-965 (18-11-2022) 

J.  Extension sought till 31-08-2023       (9 Months 12 Days) 

 

Sr.No. Document description Remarks 

1.  First Approval Date of Building Plan 05-11-2015 

2.  
Permission/Approval of Building Plan 
Valid Till 

04-11-2022  
(As per building byelaws, validity is considered for 7 
years) 

3.  Reason for Extension Other than force majeure 

4.  

Explanatory Note regarding exceptional 
and compelling circumstances and 
reasons due to which the project could 
not be completed even with in the 
extended period of one year 

explanatory note is uploaded 

5.  
Percentage of Cost Incurred  

(In reference to their last filed QPR for the Quarter  July to September, 2022) 

 

As per Form R2 On construction – 44.29% 

As per Form R3 On Land – 100% &  

On Development – 64.90% 

6.  
Total Fee payable for 
Extension – ₹ 1,23,180.00 

Accountant has verified the fee at para 2/N. 
 

 Promoter has submitted the said application for the extension in accordance 

with the Authority’s order dated 22.05.2020 i.e., giving the Exceptional and 

compelling circumstances and reasons along with the contact details of 178 

allottees. 

 Therefore, application is submitted for kind perusal and decision to schedule 

the date of hearing so that the notices may be issued to the promoter and the 

allottees (as per contact details submitted by the promoter) regarding extension 

of registration beyond 1 year i.e. 31.08.2023 (9 Months 12 Days). 

 

Rishabh Sharma 
AR (P) 


