The details pertaining to the On

line Application for Extension of

Registration of Project are submitted for kind perusal in the following checklist:

A. Project Name SUWALKA RIDDHI SIDDHI APARTMENT
B Promoter Name PRANAY INFRA BUILD P L
C. Project Registration No. RAJ/P/2017/164
D Project Type Group Housing
£ Project Registration valid till 19-11-2019
' (as per Registration Certificate)
F Project Registration valid till 19-11-2020 (12 Months Normal Extension)
’ (as per 1t Extension Certificate)
G Project Registration valid till 19-11-2021 (12 Months Corona Extension)
' (as per 2" Extension Certificate)
H. Extension Application No. RAJ-RERA-APP-PE-2021-665 (15-11-2021)
| Extension sought till 19-11-2022 (12 Months)
Sr.No. Document description Remarks
1. First Approval Date of Building Plan 05-11-2015
Permission/Approval of Building Plan | 04-11-2022
2 Valid Till (In reference to point no. 1 of approval letter,
’ validity considered for 7 years in accordance to
building byelaws 2013)
3. Reason for Extension Other than force majeure
Explanatory Note regarding the stage of
development works in the project and
4, reasons for not completing the | Explanatory note uploaded.
development works by the estimated
finish date
Exceptional and compelling
circumstances and reasons due to which
5. the project could not be completed | Uploaded
even with in the extended period of one
year
No. of allottees, who need to be given a
tice by the Authority t tain if
6. notice by the u 9” y to ascertain M 4 6g (Details mentioned in the application)
they have any objection to the proposed
extension being granted
Percentage of Cost Incurred
(In reference to their filed QPR for the quarter July to September, 2021)
7. As per Form R2 On construction — 43.09%
As per Form R3 On Land — 100%&
On Development — 62.45%
Total Fee paid for Extension — - .
8. %1,23,171.00 Verified by Accountant via comments at para 2/N.

Promoter has submitted the said application for the extension in accordance
with the Authority’s order dated 22.05.2020 i.e., giving the Exceptional and
compelling circumstances and reasons and the contact details of 168 allottees.




Therefore, application is submitted for kind perusal and decision to schedule
the date of hearing so that the notices may be issued to the promoter and the
allottees (as per contact details submitted by the promoter) regarding extension

Rishabh Sharma
AR (P)

of registration beyond 1 yeari.e. 19-11-2022 (12 months).



